WE ARE $oftware ¢orp. — Smart Parking Platform Team Charter

Mission	Scope	Goals
Coordinate the work needed to plan a web and mobile platform that helps drivers find, reserve and pay for parking, while helping operators manage availability and utilization. Produce a consistent project management plan within the fixed semester timeline.	Plan requirements, stakeholder engagement, schedule, resources, costs, risks, team coordination and competitive analysis. The software scope includes accounts, live availability, maps, reservations, payments, alerts and operator reporting. Exclude facility construction, sensor installation, cash payments, citation enforcement and autonomous parking.	Complete the required semester deliverables and weekly updates on time. Keep the SRS, RACI, communication plan, resource plan and risk register consistent. Coordinate web, mobile, backend, mapping, payment and testing work around agreed requirements. Use stakeholder feedback and test evidence to guide decisions.
Strengths & Skills	**Roles & Responsibilities**	**Metrics for Success**
Required team capabilities: Project planning and stakeholder communication. Accessible interface and workflow design. Web, mobile, backend/API and data design. Mapping and payment integration. Quality assurance, security and recovery planning. Share knowledge and request help when a task needs skills beyond the assigned role. Individual proficiency has not yet been assessed.	PM: coordinate schedule, risks and release authorization. PO/BA: own scope baseline, priorities and acceptance. UX/UI: design accessible user workflows. Web and Mobile: own their application interfaces. Backend/API: own services, data and booking logic. Mapping: own location and navigation integration. Payment: own payment and refund integration. QA: own test evidence and defect reporting. DevOps/Security: own deployment, access and recovery. The Resource Plan assigns Sean to its named roles. PO/BA has no named assignee in that plan. Detailed accountability follows the revised RACI.	On-time delivery: required submissions meet the course deadlines. Weekly progress: the project document and task board reflect completed work and next steps. Consistency: no unresolved material contradictions among related deliverables at submission. Ownership: each planned task has an owner and due date. Quality: reviews and planned tests trace to applicable SRS requirements. Acceptance: required stakeholder decisions and approvals are recorded. These are proposed team success measures.

Values	Norms	Fun
Respect: discuss ideas without personal attacks. Accountability: own commitments and report problems early. Transparency: share progress, risks and mistakes honestly. Collaboration: support other roles and consider user feedback. Quality: protect accuracy, accessibility, security and privacy.	Proposed working agreements: Prepare for meetings and record decisions, owners and due dates. Notify the PM as soon as a deadline is at risk. Resolve disagreements through evidence and collaboration. Escalate unresolved issues to the PM. Seek consensus. The accountable RACI role decides within its authority. PO/BA approves scope baselines. PM authorizes release. Record changes before updating affected plans.	Proposed team activities: Recognize completed milestones and useful contributions during status meetings. Share a short demo or lesson learned after a major milestone. Hold team meals/events after each major milestone

Communications Plan and Coordination Tools
Weekly: online status, development coordination and risk reviews. During testing: weekly defect reviews. Every two weeks: requirements and scope reviews. At milestones: stakeholder demonstrations and progress reviews. Tools: GitHub for controlled project files and decisions, Trello for tasks and defects, Google Sheets for working plans and registers. Urgent issues: direct phone call or urgent message to the PM and affected leads, followed by a written email record. External services: email or provider support portals before integration and when API or service issues arise. Review this charter at milestones and when team roles or working arrangements change. Team agreement is pending.