Smart Parking Platform

Executive Summary

The Smart Parking Platform project delivered a web and mobile solution that enables drivers to locate available parking, reserve spaces, obtain navigation assistance, and complete digital payments. The platform also provides parking operators with administrative tools to manage parking inventory, availability, pricing, reservation policies, and operational reporting.

Development followed the project's documented requirements and coordinated work across the web, mobile, backend, mapping, payment integration, and quality assurance functions. Delivered capabilities include secure user accounts, parking search and filtering, reservation management, session extensions, payment processing, receipts, notifications, and an administrative dashboard.

Testing addressed functional requirements, system integration, reservation and payment reliability, security, performance, accessibility, and browser compatibility. Following testing and release-readiness review, the platform was deployed as planned, with monitoring and recovery arrangements established to support ongoing operations.

The project concluded with the delivery of the planned platform and supporting documentation. The solution provides a foundation for improving the parking experience and supporting informed operational decisions. Following deployment, continued monitoring and stakeholder feedback will guide maintenance, evaluate business benefits, and identify future enhancements.

Project Objective and Deliverables

Project Objective

The project's objective was to develop, test, and deploy a secure web and mobile parking platform that enables drivers to locate available parking, make and manage reservations, obtain directions, and pay digitally. The platform was also intended to equip parking operators with tools to maintain accurate listings, manage pricing and occupancy, and review operational and revenue information.

Project Deliverables

- Web and mobile applications: Customer interfaces for registration, authentication, saved vehicles, parking search, map viewing, and filters for price, distance, accessibility, and availability.
- Reservation management: Availability verification, prevention of overlapping bookings, unique confirmations, reservation history, eligible modifications and cancellations, and session extensions.
- Payment and external service integrations: Digital payments, price calculations, receipts, eligible refunds, navigation assistance, and reservation confirmations, reminders, and expiration alerts.
- Administrative dashboard and reporting: Tools for managing parking locations and spaces, rates, operating hours, reservation policies, closures, and occupancy, with exportable reservation, cancellation, occupancy, and revenue reports.
- Backend services and database: Secured APIs, role-based access, protected account information, and persistent reservation and transaction records supporting the customer and administrative applications.
- Testing and deployment: Completed functional, integration, regression, reliability, security, performance, accessibility, and browser compatibility testing, followed by deployment with monitoring and recovery arrangements.
- Supporting project documentation: Software requirements, resource and cost plans, responsibility assignments, stakeholder communications, and risk responses supporting delivery and ongoing coordination.

Final Schedule and Budget Comparison

Comparison Basis

The budget baseline is taken from the project Cost Plan. Planned milestone dates use the supplied Project Charter's Milestones Schedule. Although the charter labels its dated column "Actual Date," those dates are treated as the planned baseline for this comparison. Actual dates and costs marked with an asterisk (*) are assumptions for the completed-project scenario. Working-day counts use Monday–Friday without holiday exclusions.

Schedule Comparison

Milestone	**Planned date**	**Actual date***	**Variance**
Requirements, scope and competitive analysis approved	Sep 11, 2026	Sep 10, 2026	1 working day early
Architecture, designs and delivery plans approved	Sep 25, 2026	Sep 23, 2026	2 working days early
Web/mobile applications and service integrations complete	Oct 30, 2026	Oct 23, 2026	5 working days early
System testing and stakeholder acceptance complete	Nov 20, 2026	Nov 20, 2026	On schedule
Production deployment and operations handover	Dec 4, 2026	Dec 4, 2026	On schedule
Final testing window	Nov 2–20: 15 days	Oct 26–Nov 20: 20 days	5 additional working days

Budget Comparison

Cost category	**Planned**	**Actual***	**Actual − plan**
Labor	$238,720	$236,720	−$2,000
Cloud hosting	$10,000	$11,500	+$1,500
Licenses & tools	$5,400	$4,800	−$600

Mapping/navigation APIs	$12,000	$9,500	−$2,500
Payment integration	$6,000	$6,800	+$800
Security/compliance audit	$12,000	$13,000	+$1,000
Test devices	$5,000	$4,200	−$800
Training/onboarding	$4,500	$4,000	−$500
Overhead & benefits	$59,680	$59,180	−$500
TOTAL	$353,300	$349,700	−$3,600

Lessons Learned

Some cost overruns resulted from giving lower-priority refinements more attention than their business value justified. Additional notification-preference options and administrative report presentation refinements extended implementation and regression testing. These enhancements sat at the edge of the intended scope and increased hosting use and follow-up security review. Additional payment and refund edge-case testing also raised integration costs, but directly supported the reliability of core booking and billing functions.

Future projects should distinguish minimum requirements from optional refinements before development begins. Changes to notification options, reporting, or other secondary features should receive a brief cost, schedule, and acceptance review before approval. Lower-value enhancements should be deferred when they compete with core reservations, payment accuracy, security, or testing.

Earlier development completion created valuable testing time. The team should preserve this practice while recognizing that extra testing time still requires funding for environments, service usage, and specialist review. Savings in other categories kept the project under its overall budget, but did not eliminate the need to control individual cost overruns.

Recommendations for Future Projects

Prioritize essential deliverables before committing resources to optional enhancements. Define clear acceptance criteria and review proposed changes for their value, cost, schedule impact, and alignment with the project’s objectives.

Identify critical dependencies early and confirm responsibilities, requirements, and availability with the parties involved. Use regular coordination reviews and early validation to uncover issues before they affect later project stages.

Reserve sufficient time and funding for testing, quality reviews, and corrective work. Monitor costs by category, document lessons throughout execution, and use stakeholder feedback to guide future improvements.

Acknowledgements and Signatures

Acknowledgements

The project acknowledges Sean Bar-Tal for project management, internal development coordination, testing, and preparation of the project documentation. Appreciation is also extended to the City of Houston Public Transportation Department, parking operators, user representatives, and external service providers for their participation and feedback throughout the project.

Closure Approval

The signatories below confirm their review of the closure report and acceptance of the completed deliverables and handover within their respective responsibilities. Any outstanding obligations or follow-up actions should be recorded before approval. Approval becomes effective when the required signatures and dates are completed.

Role	Name / Organization	Signature	Date
Project Manager	Sean Bar-Tal		
Development / Technical Lead	Sean Bar-Tal		
Quality Assurance Lead	Sean Bar-Tal		
Project Sponsor Representative	City of Houston Public Transportation Department Representative: _____		